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Union Pacific Railroad Company; the Norfolk Southern
Ratlway Company; the City of Alton; and the State of
Illinois, Department of Transportation.

)
)
)
)
Stipulated Agreement regarding improving public ) T01-0042
safety at the crossing of the Companies tracks with a )
public highway known as Henry Street located in the )
City of Alton, Madison County, Illinois, designated )
as crossing AAR/DOT 294 S03E, milepost 257.90SSWN )
AF and 327 936F, milepost 0.461TA. )

SUPPLEMENTAL PETITION

Union Pacific Railroad Company hereby files its Supplemental Petition before the
Commission and states:

1. By Order dated June 27; 2001 the Commission approved a Stipulated Agreement
authorizing certain changes to be made at the Henry Street grade crossing in Alton, [llinois.
Those changes involved the widening of street surface over the crossing, and included as part
thereof, additional rubberized surface and relocation of cantilevered signal masts in order to
accommodate the new street width. No changes in the circuits or the type of warning device was
involved. The work was to be completed within one year, but the deadline has been extended by
supplemental orders.

2. Since that time Union Pacific was required have new circuit plans developed.
These plans, which come from an outside contractor, took far longer than anticipated to be
completed. Once they were received Union Pacific had to get new estimates to cover the design

features.
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3. The new estimates were not completed until Spring of this year and, while all
parts were ordered and received, Union Pacific was unable fo get the crews scheduied to
complete the work in time to meet the current deadline. At this point scheduling of crews has
become quite backed up so that this project could not be scheduled for completelon until fail
without displacing other comparable safety projects.

4. Union Pacific believes that it can schedule and complete the work by October 31,
2003 without further delay or extension beyond that date.

WHEREFORE, Union Pacific Railroad Company requests that the Commission grant an
extension of time to and including October 31, 2003 to complete the work.
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Roy Farw

210 North 13th Street, Room 2000
St. Louis, MO 63103

Telephone: (314) 216-5566
Facsimile: {(314) 216-5564




CERTIFICATE OF SERVICE

s that a copy of the foregoing was mailed first class mail,

, 2003 to:

The undersigned hereby cerm
postage prepaid, this S O?kday of i

Mr. Jim Easterly

Illinois Department of
Transportation

2300 South Dirksen Parkway
Room 204

Springfield, 1L 62794

Mr. Thomas W. Ambler

Norfolk Southern Railway Company
Three Commercial Place

Norfolk, VA 23510-2191

Mr. Richard E. Boyle
Attorney at Law

5000 West Main Street
P.O. Box 23560
Belleville, IL 62223-0560

Ms. Mary T. Boulds
Clerk, City of Alton
101 East 3rd Street
Alton, I1. 62002-6239

The Honorable Donald Sandidge
Mayor

City of Alton

101 East 3rd Street

Alton, IL 62002-6239
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